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INFORMATION ON THE PROJECTS 

No. of the Contract: 01-07-53-121/10  03-07-3-UP1-1-13/14 

Annex to the 
Contract: 

03-07-3-10-17/13 n/a 

Title of the Project: Budget Management Information 
System – BMIS 

Widening of the Budget 
Management Information System 
BMIS by a software component for 
gender responsible budgeting 

Implementer: Consortium SRC sistemske 
integracije d.o.o. Serbia, SRC d.o.o. 
Slovenia and AvaCom Group d.o.o. 
Mostar 

Consortium SRC sistemske 
integracije d.o.o. Serbia, SRC d.o.o. 
Slovenia and AvaCom Group d.o.o. 
Mostar 

Start Date: 27 January 2011 11 April 2014 

Duration of the 
Contract: 

18 months  3 months 

Date of Completion: 26 January 2013 1 July 2014 

Extension Duration: 2 months n/a  

Changed Date of 
Completion: 

17 June 2013 n/a 

Status: Completed Completed 

FINANCIAL INFORMATION 

Table 1 - Overview of the budget for the basic project "Budget Management Information System" 
(BMIS):  

CONTRACTED BASIC BUDGET in BAM1 BAM 748,500.78  
CONTRACTED ADDITIONAL BUDGET in BAM2 BAM 168,148.63  
TOTAL PAID FUNDS in BAM BAM 877,693.67 
PAID FUNDS in % 91 % 

 
  planned paid % 

Review of the condition and analysis  192,394.89 192,394.89 100 % 
Draft of the project documentation 31,411.41 31,411.41 100 % 
Software licences for 376 users 305,809.73 305,809.73 100 % 
Corrections and improvement of the software 101,496.39 101,495.39 100 % 
Additional module for salary planning 106,335.89 106,335.89 100 % 
Training 64,786.04 64,786.04 100 % 

                                                 
1 Basic Contract on Services for implementation of the BMIS Project, Contract No. 01-07-53-121/10 
2 Contract on additional services providing 76 additional licences and additional software module for automatic 
salary planning, Contract No. 03-07-3-10-17/13 
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Extraordinary / Accompanying Expenses 114,416.06 75,460.32 66 % 
TOTAL 961,173.57 877,693.67 91 % 

Table 2 - Budget overview for the supplemental project "Widening of the Budget management 
information system - BMIS by a software component for gender responsible budgeting" (GRB):  

CONTRACTED BUDGET in BAM3 BAM 181,483.87  
PAID FUNDS in BAM BAM 181,483.87 
PAID FUNDS in % 100 % 

 
  planned paid % 

Overview of the condition and draft of the 
project documentation 50,886.48 50,886.48 100 % 

Design and modifications of the software 
component 92,903.70 92,903.70 100 % 

Training of the beneficiaries 37,693.69 37,693.69 100 % 
TOTAL 181,483.87 181,483.87 100 % 

Table 3 - Overall overview of the paid funds for development and implementation of the budget 
planning and management information system 

Paid funds for the BMIS project BAM 877,693.67 
Paid funds for the "GRB" project BAM 181,483.87 
Paid funds for procurement of equipment4 BAM 339,428.41  
TOTAL PAID FUNDS BAM 1,398,605.82 

Financial data shown in the tables are with the VAT included. 

1. SUMMARY 
The Budget planning and management system (BPMIS) presents a tool that enables all the 
budget users to plan their budgets in accordance with the instructions, while the ministries of 
finance as bearers of the process are enabled to have a two way communication with the 
beneficiaries, the insight and supervision over the planning process, and management of the 
budgeting process through generating various kinds of output data. Introduction of this system 
created technical preconditions for full transfer to programme and gender responsible 
budgeting.  

The project linked around 260 budget users in centralised BPMIS systems that enable on-line 
access. For the budget users, that means time saving, because the process of preparation of 
budget requests was significantly simplified, and with the existence of controls, occurrence of 
mistakes was stopped and the users were adequately directed in the process preparation of 
budget requests. 

Key findings: 

 The BPMIS was successfully  implemented at the state and entity administration levels 
and it is being used for two budget cycles; 

                                                 
3 Contract on services No. 03-07-3-UP1-1-13/14 
4 Contract on sales No. 03-07-384-32/12 procuring and installing equipment with appropriate software and 
accompanying staff training, which was necessary for implementation of the BPMIS at the beneficiary locations 



Evaluation Report - Budget Management Information System (BPMIS) 5 

 

 The BPMIS was not successfully implemented in the Brčko district, and its 
implementation in practice did not happen; 

 Introduction of the BPMIS reduced the number of mistakes, quickened the process and 
increased the analytical capacity in the process of planning and budget management; 

 The programme and gender responsible budgeting were integrated in the BPMIS, but 
their use was limited due to other external factors; 

 Integration with the system for budget execution was completed partially and differs 
by administration levels. 

Key Recommendations: 

1. Adjust the BPMIS in accordance with the real needs of the beneficiaries in the Brčko 
district and ensure its application in practice; 

2. Ensure full integration of the BPMIS with the system for budget execution at all the 
levels. 

General evaluation is that the project is definitely relevant, and that, with the exception of 
the Brčko District, the planned results and objectives were achieved. Also, the project 
created certain preconditions for further reforms in the sector of public finance 
management.  

2. PROJECT SYNOPSIS5

OBJECTIVE: Increase in efficiency and effectiveness of planning and management of the 
budget with the help of creating and implementing a modern information system for planning 
and management of the budget in accordance with the best European practices. 

PURPOSE: Purpose of the project is creating and implementing a modern BPMIS based on 
centralised databases that would be located in the ministries of finances, enabling all budget 
users to prepare the budget through an on-line system, with provision of all the benefits 
brought by modern information systems. 

RESULTS:  

 

1. Increased efficiency of work of the Ministries of Finance and the Budget Users. 
2. Strengthened communication between the Ministries of Finance and the Budget Users. 
3. Offered possibility to create a systematic link between the priorities of the policy and the 

budget, which would be cost effective and adapted to the beneficiary. 
4. Enabled timely and cost effective draft of various reports, which offers a support in drafting 

analyses and in the process of final decision making. 
5. Improved transparency and reliability of the public sector in a manner that allows the 

decision makers, auditors and citizens to use the information generated by the BPMIS in 

                                                 
5 This part of the report stated the objective, purpose, results and other data concerning only the basic project 
that is the objective of this evaluation, i.e. the project "Budget Management Information System - BMIS". 
Widening, and/or upgrade, of this project by the so called component of gender responsible budgeting had the 
objective of adding a new value to the BPMIS in the segment of management of the part of the process related 
with gender responsible budgeting and is fully in accordance with the objectives of the basic project, so in the 
project synopsis it was not separately processed. 
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order to estimate and research the institutional execution towards the set political 
objectives. 

6. Minimised mistakes of the existing system, which occur because of complexity in unifying 
excel worksheets by numerous budget users. 

7. Enabled introduction of rules, in a manner that additional information could be obtained in 
a timely and cost effective fashion. 

8. Enabled introduction of rules in order to reject the budget submissions / requests 
immediately after the input, enabling on that occasion well set process of budget planning. 

LOCATION: Bosnia and Herzegovina - Federation of Bosnia and Herzegovina, Republic of 
Srpska, Brčko District of Bosnia and and Herzegovina. 

BENEFICIARIES: Ministry of Finance and Treasury of BiH, Federal Ministry of Finance, Ministry 
of Finance of the RS, Directorate for Finance of the BD. 

SOURCE OF FUNDS: The Project is completely financed by the funds of the Public 
Administration Reform Fund. 

THEORY OF CHANGE: Based on the initial assessment of the situation and analyses of the 
existing procedures, information systems and hardware equipment, it is necessary to design an 
information system which would provide greater efficiency, accuracy, reliability and 
transparency, and enhance reporting capabilities and ensure good communication between 
the ministries of communication and budget users. These changes, ultimately, should lead to 
increased efficiency and effectiveness in the planning and budget management process. The 
software should be designed in accordance with the stipulated design, tested, corrected as 
necessary and implemented in the field, and users trained to use it. 

 

Figure 1 - Schematic representation of the theory of change 
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3. FRAMEWORK AND METHODOLOGY  

The evaluation was implemented in the period April - May 2015, and it has been 
methodologically based on the Guidelines for Monitoring and Evaluation of the Projects 
Financed from the PARF, adopted by the PARF JMB in March 2010, as well as the frameworks 
of the best practices in project evaluation, in accordance with the guidelines of international 
organisations (e.g. OECD, DfID, USAID, etc.) and their governments. It covers the whole project 
life cycle, which includes also the period after completion of implementation, through the 
information on the project impact and its sustainability. In addition, the evaluation also 
includes the extension of the project by additional software component for gender-responsive 
budgeting, which is a logical and necessary continuation but formally implemented as an 
independent project. During the evaluation, all the available project documentation (the 
contracts, the terms of references, the inception reports, the interim reports and the final 
reports of the implementer, including all the project deliverables and other annexes) has been 
thoroughly reviewed, as well as other relevant sources of information for the issue at hand.  

The evaluation of this project is in line with the 5 DAC6 criteria developed by the OECD that 
have been in the last 20 years widely used in development evaluations7

1. Relevance: The objectives of the intervention are in accordance with the requirements of 
the users, the country's needs, the general priorities and the policies. 

. Applied to the reform 
projects that are a subject of evaluation by the PARCO, the said criteria are: 

In accordance with this criterion, the evaluation will provide the answers to the following key 
questions: Is the project consistent with the strategic reform objectives? Is the project 
consistent with the users' needs? Does the project include all the relevant users (systems)? Can 
the project design by the logical sequence inputs > activities > results > purpose > objective, 
with achievement of all assumptions, lead to the desired change? Is the project, and how, 
connected with other projects? Is the project adequately positioned by time in the reform 
process? 

2. Efficiency: The ratio of qualitative and quantitative outcomes against the project inputs is 
such that the desired outcomes are achieved with the least amount of resources invested. 

In accordance with this criterion, the evaluation will provide the answers to the following key 
questions: Are all the project activities implemented? How many resources have been spent? Is 
the consumption of resources in line with the plans? Are the spent resources sufficient for 
achievement of the planned outcomes? Was it possible to achieve the same or similar 
outcomes  with less consumption of resources?  

3. Effectiveness: Implementation of project activities, with adequate involvement of all 
stakeholders resulted in achievement of the planned results. 

                                                 
6 DAC - Development Assistance Committee / OECD 
7 The criteria were first presented in 1991 in the "DAC Principles for Evaluation of Development Assistance": 
http://www.oecd.org/development/evaluation/50584880.pdf 

http://www.oecd.org/development/evaluation/50584880.pdf�
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In accordance with this criterion, the evaluation will provide the answers to the following key 
questions: Are the planned results achieved? Are the project deliverables in accordance with 
the plan by the methodology, scope and quality? 

4. Impact: Positive and negative, primary and secondary long term effects, came to being 
through intervention directly or indirectly, intentionally or unintentionally are in 
accordance with the expected. 

In accordance with this criterion, the evaluation will provide the answers to the following key 
questions: Which effects the project should have produced? Which effects the project 
produced? What is there for the wider social community from the project deliverables, and/or 
from their application in practice? 

5.  Sustainability: Satisfactory expected probability of long term benefit after completion of 
the project intervention and resistance to risk through time. 

In accordance with this criterion, the evaluation will provide the answers to the following key 
questions: Are there established necessary mechanisms for sustainability of the project results? 
In which way, in the long term, the project results would be used and improved through 
practice? Does the project results sustainability require additional financial, institutional or 
political resources, and what is the probability of their availability in the long term? What are 
the assumptions and risks that can, in the long term, condition a restricted use of the project 
results?  
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4. RESULTS OF EVALUATION 

Specifics of the project implementation in the Brčko District 
(EX-POST MONITORING) 

Taking into account the findings concerning the implementation of the project in the administrative 
unit in which the project deliverables and results differ significantly from the expectations and from 
deliveries and results in the other 3 administrative units, we believe that in terms of insight into the 
overall picture of the implementation of the project which is the subject of the evaluation, before 
presenting the findings and conclusions that by definition generically apply to all users, it is necessary, 
through a brief monitoring report, to indicate the specifics that characterise the Brčko District on this 
issue. 

On the other side, appreciating the relationship of the "weight" the administrative units of the state, 
entities and the district level carry, especially in the budgetary, and then in the administrative sense, 
we believe that the findings of the evaluation in terms of already achieved and the potential effects and 
impacts on each of the administrative levels should also carry a weight in proportion to the 
administrative level to which they relate. In other words, failure to achieve the project results in one 
administrative level, does not necessarily carry the same weight as failure to achieve project results in 
some other administrative level, and their participation in the overall assessment of achievement of 
project objective is not and does not have to be equal. 

However, each mentioned administrative unit has an equal treatment by the PARF and has the right to 
equal treatment within the projects financed by the PAR Fund. Accordingly, in order to ensure equal 
treatment, and so the overall grade of implemented project would not be unfairly undermined, this 
separate part of the report will specifically address the implementation of the project in the Brčko 
District, where the project results were not achieved.  

The idea for the project "Budget planning information system" emerged from a real need to 
improve the budget planning process and should have taken into account the specifics of the 
budget system in the Brčko District. Despite the specificities of each of the levels, which were 
known to the beneficiaries from the beginning, a joint project was developed. 

As at all other levels of administration, the Brčko district also appointed representatives of 
relevant institutions in the Implementation Team. In the phase of analysis of the condition and 
the needs at each of the administration levels, the Implementation Team members actively 
participated by giving comments and suggestions, and ultimately by approving the analysis 
document, i.e. the functional specifications. The agreement to the analysis document, and/or 
functional specifications, for their administration level was given also by the members of the 
Implementation Team from the level of the Brčko District. The document "Functional 
specification and system design" for Brčko District was amended and revised three times and 
the final version was approved on 30 December 2011. This document is contained in the 
attachment to the First interim report of the implementer, which was prepared in April 2012. 

The first monitoring of this project8

                                                 
8 Monitoring Report of the PARCO for the project "Budget Management Information System", May 2012 

 was carried out in April 2012, by the Public Administration 
Reform Coordinator's Office, and the risk of inadequate identification of all the specifics of the 
budget system of the Brčko District was noted on that occasion. In the said monitoring report, 
regarding that issue, the following has been stated: "According to the beneficiaries in the Brčko 
District of BiH, specifics of the system of budget planning at this administrative level are a 
potential risk that might influence adequate functioning of the software." As it can be seen 



Evaluation Report - Budget Management Information System (BPMIS) 10 

 

from the above, the representatives of the Brčko District, who gave agreement to the analysis 
document, and/or functional specifications, were aware of this risk from the beginning, and 
were pointing to it in time. The assumption of the representatives of the Brčko District was 
that the possible problems related with the specifics of the Brčko District would be visible 
during the software testing phase (planned for June 2012) and during the phase of user 
training (planned for the period December 2012 - January 2013), and therefore they gave 
approval to the said document in order to continue implementation of the project.  

Software Testing, which was postponed due to delay in procurement of equipment, was 
implemented in the test environment, in the period 18 to 21st June 2012. On that occasion, no 
significant number of errors was noted, which implied a quality analysis that preceded the 
software development. This was noted also in the second monitoring report9 that was drafted 
in the period December 2012 - January 2013: "The process of testing confirmed functionality of 
the system (very small number of mistakes has been noted), which points to the good quality of 
the analysis which preceded design of the software"10

In the Directorate for Finance of the Brčko District, due to various factors, there are two (2) of 
foreseen five (5) employees on the jobs of budget analysts. The budget rebalancing is a 
common occurrence, and it often happens that the rebalancing is done even two, and 
sometimes three times a year. In 2013, for the reasons of trainees being busy with the jobs of 
budget rebalancing, the new terms of training for users in the Brčko District were being agreed 
on several occasions. Thus, counting the training in January, the users, in 2013, had trainings 4 
times. That the trainings had no adequate effects on the skills of the users, is confirmed by the 
fact that even after that there was a need for more trainings for users. When in March 2014 
the trainings for the staff in the Office for budget preparation were finally successfully 

. A part of the assumptions related with 
visibility of the problems related with specifics of the Brčko District in the software testing 
phase was thus proven wrong.  

The user training was planned after procurement of equipment and software installation. 
Selection of training schedule was left to the users, and offered terms were in the period 
November 2012 - January 2013. Taking into account the business obligations related to the 
budget the users in the Brčko District had at the time, and assuming that the Brčko District 
Budget for 2013 would be adopted and that there would be no temporary financing and/or 
additional obligations for them, the training was set for January 2013. These trainings should 
have been attended by the representatives of all budget users and budget analysts from the 
Directorate for Finance of the BD. The budget was not adopted and the process of interim 
financing was initiated. Therefore, it was shown in January that this assumption was wrong as 
well, and that there was a risk that the users who were supposed to attend the trainings in 
that period would be busy with the tasks related to temporary financing. The trainings were 
not held as planned, and it was agreed with the implementer representatives to have the 
trainings later in the year. Although the contract for implementation of this project was 
supposed to expire in January 2013, the implementer agreed to this option because it was 
expected to purchase an additional number of licenses and development of additional 
modules for salary planning, through the new contract. In addition, the implementer also 
expected to sign the contract on system maintenance. In other words, the implementer had a 
business interest in this concession. 

                                                 
9 The second monitoring report of the PARCO for the project "Budget Management Information System" , January 
2013 
10 The statement refers generically to all four administration levels covered by testing 
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implemented, certain functional shortcomings of software11

Scheme 2 - the scope and chronology of trainings for users in the Brčko District

 were noted, which were related 
exactly with the specifics of the budget system of the Brčko District. This proved the second 
part of the assumptions regarding visibility of the issues related to the specifics of the Brčko 
District in the phase user training to be correct. This confirmed the risk that was identified in 
the initial stages of the project, and which was documented in the first monitoring report. 
Unfortunately, too late. 

The scope and the chronology of the said trainings are shown in Scheme 2 below. 
12

 
 

The reasons for BPMIS not being used in the Brčko District 

In order to identify potential reasons for not using the BPMIS in the Brčko District, and identify 
and locate one or more real reasons that led to the current situation, we need to identify the 
key assumptions whose fulfilment would be essential in order to sustain the intervention logic. 
To this end, three sets of assumptions were identified that logically and chronologically 
correspond to the lifetime of the project. The first set of assumptions is related to the 
operational level, i.e. the level of project activities, and the second set is related to the level of 
short-term, and the third, to the level of the long-term results. 

 

Here, we will first deal with short-term results of the project, and/or the assumptions for their 
achievement. In order for the BPMIS to be used by the users, it would be necessary to fulfil 

                                                 
11 The list of identified deficiencies is attached to this report (Annex 3) 
12 Information on the scope and the terms of the trainings held were taken from the implementer SRC Sistemeske 
Integration d.o.o. Belgrade 
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three key assumptions: (1) that the system is designed to support all users' needs, (2) that 
users are adequately trained to work in the system and (3) that all the technical conditions for 
smooth operation of the system exist. If these three conditions are met, we can say that the 
result of the project was achieved and that the system can be used by the users for the 
purpose for which it was planned.  

 
Scheme 3 - the key preconditions for the success of the project intervention 

The first of these assumptions (assumption no. 2.1. on the scheme 3) implies that the 
assumptions on the operational level, from the no. 1.1. to no. 1.6. are filled. In other words, it 
can be said that the system was designed in accordance with the needs of the users if the 
situation analysis, system design, software development, testing and correction are 
adequately done. The users did give all the inputs for analysis and confirmed the prepared 
analysis, and further on, in accordance with the findings of the analysis, the implementer 
designed the system, and in accordance with the design, developed a software, tested and 
corrected the system. 

The second assumption (no. 2.2. on the Scheme 3) implied an adequate level of training of 
users to work in the system. In order to fulfil this assumption it is necessary to fulfil the 
assumptions 1.9. and 1.10., i.e. the users need to be available for trainings (to attend the 
trainings without interruptions) and the trainings need to be adequate and of quality. The 
trainings have already been sufficiently mentioned in earlier parts of this report, and it is 
significant to note here that this assumption, related with training of beneficiaries, was met 
only in the first quarter of 2014. This means that before that, the system could not have been 
used. 
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The third assumption (number 2.3. on the scheme 3) concerns the technical conditions and 
implies fulfilment of assumptions 1.7. and 1.8. from the operational level. By procurement of 
hardware and installation of software a minimum of technical requirements for work of the 
system was met, so it could be noted that this assumption was fulfilled in a timely manner. 

Analysing the fulfilment of the assumptions 2.1. to 2.3. it can be noted that the system could 
not be used before the first quarter of 2014. The question that arises is why the system was 
not used after that. 

User needs in terms of functioning of the system did not change significantly in the period of 
2011 - 2014, the users were willing to switch to the new system and did not require significant 
additional resources that could postpone the use of the system. By this, the assumptions from 
the group 3 (assumptions from 3.1. to 3.3. on the scheme 3) were fulfilled, but the system was 
not used.  

Now we turn to the fact that gives an indication for precise location of the problem, i.e. to the 
moment when the system could be used. Upon completion of trainings, the users have 
identified certain deficiencies and lack of adaptation of the system to their needs, which, to 
mention once again, were not changed significantly during that period. This means that the 
system was not made to support all users' needs, and/or that the assumption 2.1. was still 
not fulfilled. In order to ascertain the exact reason, it is necessary to once again return to the 
assumptions that were to lead to its fulfilment (group of assumptions from 1.1. to 1.6.).  

There are various possible scenarios that could lead to failure to meet the assumptions 2.1, 
and failure meet any of 1.1. to 1.6. would lead to failure to fulfil. Common for the phases of 
design, development, testing and correction of the system is the fact that, directly or 
indirectly, they pull the information from the initial analysis. Taking into account the 
aforementioned, the following scenario, starting from failure to fulfil the assumptions 1.1. or 
1.2. is the nost realistic: 

Hypothetically speaking, if the phase of analysis would not identify all the user needs, the 
system would be designed in an inadequate manner, and designed in accordance with that. In 
that case, the system testing would not demonstrate the shortcomings because the testing was 
based on the data from the initial analysis. Possible corrections would be made only in relation 
to the condition from the initial analysis. Disadvantages of such a system would be seen only in 
the work environment, and user training for work on such a system would be hampered. 

The findings of this evaluation point to exactly that scenario. In other words, the problem 
arose in the initial analysis phase, for which even the users themselves were not sure, but they 
verified it assuming that later on during some other phases, they would note possible 
shortcomings. The implementer, on the other hand, was not, and could not be, aware of the 
shortcomings of the analysis because it was verified by the beneficiaries. Implementer did 
have all the necessary inputs for the analysis, which fulfilled the prerequisite 1.1., but the 
applied methodology and the scope of the analysis (assumption 1.2.) did not result in 
identification of all the user needs. Thus, the assumption of 1.2. related with adequacy of the 
analysis was fulfilled. Late training of the beneficiaries only has delayed identification of these 
shortcomings for over 2 years in relation to the time of analysis implementation.  

All this points to the fact that, in addition to the failure of the implementers related to the 
adequacy of the analysis, one of the key omissions was made also by the users by giving 
consent to the analysis, which led to the implementer not being able to recognize the 
inadequacy of their analysis. 
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Factors of Failure 

It is a fact that over 2 years have been lost to the introduction of the BPMIS in the BD BiH. In 
addition to the external factors that had an impact on the above, one can point out several 
additional factors, i.e. shortcomings and mistakes that had a significant influence on it. By the 
analysis of the aforementioned facts on the matter of introduction of the BPMIS in the Brčko 
district, it is possible to identify several key factors that, in addition to the analysis that did 
not capture the actual needs of the beneficiaries, according to the evaluator, led to failure: 

1. A common approach to introduction of such a system at the state and entity level from 
one side and the district level from the other, which compared to others is almost 
negligible by volume, would lead to marginalisation of the specifics that characterise 
the budgetary system of the Brčko District; 

2. Failure to insist on adequate functional specification and approval of thereof from 
collegiality towards other colleagues, and/or levels of authority, so that project 
implementation would not slow down, deviated further from the initial idea of 
adjustment of the software to the specifics of Brčko District; 

3. Inadequate risk management and wrong assessments, led to decision making by the 
users based on, as later turned out, erroneous assumptions; 

4. Insufficient personnel capacity and commitment of project beneficiaries in individual 
project phases led to inability to have a timely insight into a real compliance of the 
software with the beneficiary needs; 

5. Other external factors that could be influenced neither by users nor by the 
implementer led to the delay: the training, the correction of software, start of use and 
taking over of the BPMIS. 

The key disadvantages of the users in the Brčko District, which in addition to the external 
factors had a significant impact on achievement of the project results are: 

- Insufficient staff capacity in the department for budget planning; 
- Insufficient IT capacities in the Finance Directorate of the BD. 

The key omissions of the users in Brčko District, which in addition to external factors had a 
significant impact on achievement of project results are: 

- Verification of the analysis that did not reflect their real needs; 
- Insufficient availability for trainings (the impact of external factors combined with 

inadequate planning). 

The key omission of the implementer that led to failure to achieve the project results in the 
Brčko District: 

- The scope and methodology of the analysis failed to provide an insight in real needs of 
the beneficiaries. 

Failure of the PARCO, as the body responsible for monitoring and reporting on the reform 
process, which led to an insufficient insight into qualitative achievement of the project results 
in the Brčko District: 

- Insufficient communication in the post - implementation period (lack of functioning and 
lack of use of the BPMIS was identified only through evaluation of the project). 
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Once again, it is important to note that lack of use of the BPMIS system in the Brčko District, 
which is still present, two years after implementation of the project, can be attributed to 
several combined objective and subjective factors and that responsibility to a greater or 
lesser extent belongs jointly to the said actors. 

Work on overcoming the problems  

In order to overcome this problem and in order to make the BPMIS system functional and 
applicable in the Brčko District, it is necessary to customize the software to the 
aforementioned needs and specificities. One part of adjustment was carried out by the 
implementer of the system in late 2014, but further adjustments are still necessary. Finance 
Directorate, in late 2014 and early 2015, intensified its activities on development of solutions, 
and initiated the contacts and meetings with the implementer and proposed piloting of the 
system on 4 budget users. Request of the implementer is to first sign a maintenance contract, 
and then to initiate the requested system adjustment. The value of the contract offered by the 
implementer (BAM 60,000.00) is affected also by the users' request for customisation of the 
software.  

The first in a series of problems is the fact that budget set the cost of maintenance in the 
amount of BAM 30,000.00, and the implementer's request was significantly higher. Another 
problem is the fact that the maintenance contract cannot be signed unless the BPMIS software 
is registered as a property. In order for it to be registered, it is necessary thet the Finance 
Directorate of the BD (1) has a valid proof of its value and (2) to confirm that the software has 
been received. Until the moment of drafting of this report the software handover did not take 
place, so it could not be registered as a property.  

The current problems, which need to be overcome as soon as possible, relate to: 

a) Additional system adjustment in accordance with the specifics of the Brčko District; 

b) Provision of the maintenance contract, and sustainability of the system in the long run. 

The views of stakeholders in the negotiation process in terms of adjustment and maintenance 
of the system currently vary significantly and it would require a lot of effort to find common 
ground and overcome these problems. 
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Criterion 1: RELEVANCE 

Although the evaluation findings vary considerably in the Brčko District in relation to the state and 
entity levels, there are no significant deviations within this criterion, and the statements relate to all 
the administration levels. 

Is the project consistent with the strategic reform objectives? 

The project is in compliance with the chapter 2 in the area of public finance of the Action Plan 
1 (AP 1) of the public administration reform, which aims to increase efficiency and 
effectiveness of budget management, especially the activities of budget management. This 
chapter stipulates the reform activity PF 2.1.6. Development of a software for budget drafting, 
which is compatible with the treasury system.  
Also, in the Gender Action Plan of Bosnia and Herzegovina for the period 2013-201713

The project involved the state, the entity and the district level, which is consistent with the 
Strategy of Public Administration Reform in BiH. The Ministries of Finance, and the Directorate 
for Finance of the Brčko District, are the direct beneficiaries of the project results. In addition, 
for all budget users, there are provided licences and trainings for financial officers who would 
work on the system. This way, the project covered all relevant users. In each of the said 
administrative units, with the exception of Brčko, previously, through another project, a 

, one of 
the principles for defining measures and activities of the institutions is the Principle of analysis 
of the impact of the budget to different needs of women and men (gender responsible 
budgeting). Within condition evaluation in this document, among other things, the following is 
also stated "the progress has been made in the instructions for draft of the Budget Framework 
Document (BFD) for budget users at the state and the entity level, which require expression of 
the impact of policies, strategies and priority programmes to promotion of gender equality. 
This practice should continue and accelerate gender responsible budgeting in the institutions at 
all the levels of authority, which would contribute that all the policies, strategies, programmes, 
laws and other regulations have an incorporated gender aspect at the level of planning, 
implementation, monitoring and evaluation of results." 

Is the project consistent with the users' needs? 

The condition preceding the preparation and implementation of this project is the following: 
The budget planning process was carried out through collection of budget users requests 
through individual Excel files, after which the manual processing and aggregation in the budget 
as a whole was carried out. On that occasion, there was a high possibility of errors in data 
entry, and such approach required also a significant time for processing and aggregation of the 
requests in the budget as a whole. The entire budget planning process was carried out through 
10 prescribed steps, with communication with users through Instructions 1 and 2 in the form 
of Excel files. The existence of a software that would automate and accelerate these processes, 
reduce the possibility of errors and provide additional opportunities for storage, processing 
and data management was a real need on the user side.  

Does the project include all the relevant users (systems)? 

                                                 
13 Gender Action Plan (GAP) 2013-2017, Official Gazette no. 98/13, the Ministry for Human Rights and Refugees of 
BiH - Gender Equality Agency of BiH; http://arsbih.gov.ba/project/gender-akcioni-plan-bih-2013-2017/ 

http://arsbih.gov.ba/project/gender-akcioni-plan-bih-2013-2017/�
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system which improved and computerised the function of budget execution was implemented 
(codename T - see picture).  

According to the 
classification of the 
World Bank, the FMIS 
projects, and/or 
projects of information 
systems for finance 
management, carry the 
codes B, T, F, O and P. 
In accordance with 
that classification, the 
project that is the 
subject of this 
evaluation – B(P)MIS – 
is in the group B. 
Schematic diagram was 
taken from a study 
titled "Information 
systems of financial 

management - 25 years of experience of the World Bank on what works and what does not"14

Also, the overall reform process of implementation of such an information system in Bosnia 
and Herzegovina is methodologically harmonized with the recommended model. That is, in the 
expert analysis entitled "Introduction of information system for finance management in 
developing countries"

 
shows the positioning of our project compared to the other systems necessary to establish a 
fully rounded FMIS. 

Can the project design by the logical sequence inputs > activities > results > 
purpose > objective, with achievement of all assumptions, lead to the desired change? 

The project design is very simple and with achievement of the assumptions concerning 
acceptance and control of the system by the users, and the compatibility of the system with 
the system for treasury operations, it could lead to the desired changes. 

15

                                                 
14 

, which analyses the reasons for failure to introduce such systems in 
developing countries and provides recommendations to overcome them, provides a set of 
steps that correspond to the steps that were applied on this project as well. There are four 
stages or groups of steps: preparation, design, procurement and implementation. In the phase 
of implementation, the following steps are proposed: (1) analysis of configurations and 
specifications of additional requirements for IT and communications infrastructure; (2) 
detailed gap analysis of business processes and mapping of required functionalities; (3) a 
detailed action plan for implementation; (4) adjustment and configuration of the system; (5) 

http://siteresources.worldbank.org/PUBLICSECTORANDGOVERNANCE/Resources/285741-
1303321730709/WBStudy_FMIS.pdf 
15 OECD Jurnal on budgeting, Volume 5 - No. 3 , article entitled "Introducing Financial Management Information 
Systems in Developing Countries" (http://www.oecd.org/gov/budgeting/43480378.pdf), published in 2006, page 
8   

http://siteresources.worldbank.org/PUBLICSECTORANDGOVERNANCE/Resources/285741-1303321730709/WBStudy_FMIS.pdf�
http://siteresources.worldbank.org/PUBLICSECTORANDGOVERNANCE/Resources/285741-1303321730709/WBStudy_FMIS.pdf�
http://www.oecd.org/gov/budgeting/43480378.pdf�
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identification of training needs and implementation of staff training; (6) testing and 
troubleshooting; (7) distribution of the system to the ministries and other institutions; (8) 
phase implementation of additional modules; (9) strengthening of internal support system and 
withdrawal of implementer's support. As can be noted, the recommended model largely 
coincides with the applied project design. 

Is the project, and how, connected with other projects? 

By the beginning of the BPMIS project implementation, the DFID financed two projects of 
public finance management strengthening with a special focus on implementation of an 
integrated, medium-term budget planning process on the basis of the adopted policies. These 
processes have been used as the basis for defining the planning process and budget 
management in the information system which was delivered through the BPMIS project. The 
Treasury Information System was introduced as part of the USAID project Public Sector 
Accounting Project (PSAP). This system was designed in Oracle and implemented at the state 
level and the entity level, and integration of this systems and budget planning and 
management system rounded up all life stages of budget: planning, management and 
execution.  

Is the project adequately positioned by time in the reform process? 

The need to create a software for budget drafting that is compatible with the treasury system 
was confirmed as early as in 2006 during adoption of the Action Plan 1, and its implementation 
is specified as a long-term objective. Later, through revision of the Action Plan 1, the objectives 
were revised and a new timetable for their implementation was established. So, in the Chapter 
2 in the area of public finance in the RAP 1, which refers to increase in efficiency and 
effectiveness of budget management, the end of 2014 was established as a deadline for 
budget drafting software development that is compatible with the treasury system. Taking into 
account the need for a synchronized introduction of the program budgeting model with 
introduction of a system for budget planning and management, it can be concluded that the 
project is appropriately positioned in the reform process timeframe. 
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Criterion 2: EFFICIENCY 

Within this criterion, the statements apply to all administration levels, and in case of deviation, it is 
separately emphasised in the text . 

Are all the project activities implemented? 

Table 4 - Overview of the planned project activities implementation - Project "BMIS" 

Project activity Evaluation of implementation 

A. 1 Overview of the Current 
Condition and Draft of the Proposal 
of the Plan of Implementation 

The current condition of the procedures of budget planning, 
information systems and hardware equipment was recorded 
and analysed. The document Recording of the Current Condition 
was drafted and the proposal of the detailed plan of 
implementation was made.  

Detailed Plan of Implementation was adopted by the 
Implementation Team. 

A.2 Additional Analysis and Draft of 
the Documents of Functional 
Specification and System Design and 
proposal of HW specification 

The document Functional Specification and System Design was 
drafted, as well as the document Specification of hardware 
equipment for the BMIS.  

Both documents have been adopted by the Implementation 
Team. 

A.3 Adjustment of software, testing 
on pilot units, correction, 
modification and plan of training 

Adjusted software has been installed on the test environment, 
testing of the system has been performed, after which 
correction and modification of the system have been 
performed. Training plan has been harmonised and approved by 
the beneficiaries. 

A.4. Implementation of the System 
by the Locations and Training of the 
Beneficiaries 

Considering the delays of the activity of procurement of 
hardware, the activity of software installation for the needs of 
testing, in agreement with the beneficiaries, was changed in the 
sense that the software has been installed on the existing 
equipment, that was provided by the beneficiaries and on which 
the testing was implemented. Installation of the software for 
budget management on a production environment was directly 
conditioned by procurement of hardware and it was 
implemented upon its delivery and entry into operation. The 
contracting authority16

                                                 
16 Public Administration Reform Coordinator's Office 

 implemented the procedure of public 
procurement of hardware equipment. The equipment was 
delivered and the system software was installed in November 
2012. The trainings for delivered equipment were implemented 
in accordance with the plan in duration of two days. The 
trainings for the BPMIS software were successfully organised in 
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the period December 2012 - January 2013, with the exception of 
the beneficiaries in the Brčko District17

Table 5 - Overview of the planned project activities implementation - Project "BMIS" 

. 

Project activity Evaluation of implementation 

A.1. overview of the condition and 
analysis and draft of the project 
documentation 

The situation of the planned procedures for GRB and the user 
needs in that regard have been recorded and analysed, and the 
necessary project documentation for implementation of the 
terms of reference has been drafted. 

A.2 Design and adjustment of the 
software component for gender 
responsible budgeting to the needs 
of the beneficiaries 

Based on the defined user requirements, the software module 
for GRB has been designed and adjusted, after which the BPMIS 
in the user environment was upgraded. 

A.3 User training implemented User trainings for all four administrative levels in BiH have been 
implemented. 

How many resources have been spent?  

Implementer of the project was paid a total of BAM 1,059,177.54, and the Indirect Taxation 
Administration, in accordance with regulations18

BENEFICIARY 

, returned the VAT based on the paid funds, in 
the amount of BAM 153,897.59. If we take away the funds based on VAT return, we come to 
the final amount of the spent funds in the amount of BAM 905,279.95. In addition, for the 
procured equipment the amount of BAM 339,428.28, VAT included, was paid. After the 
Indirect Taxation Administration of BiH returned the VAT on this item in the amount of BAM 
49,318.65, it can be noted that a total of BAM 290,109.64 was spent on procurement of 
equipment. 

Table 6 - Overview of expenses of the procured equipment  

Funds Amount 
(a) Ministry of Finance of the RS BAM 105,365.76 
(b) Directorate for Finance of the BD BiH BAM 77,379.20 
(c) Ministry of Finance and Treasury of BiH BAM 78,341.66 
(d) Federal Ministry of Finance BAM 78,341.66 

(1) Total paid with the VAT (a + b + c + d) BAM 339,428.28 
(2) Amount of VAT return  BAM 49,318.65 

Total expense (1 - 2) BAM 290,109.63 

                                                 
17 More information on project implementation in the Brčko District can be found in the part of the report 
entitled "Specifics of project implementation in the Brčko District (EX_POST MONITORING)" 
18 In accordance with the Annex 1 of the Memorandum of Understanding for Establishment of the PAR Fund, the 
Indirect Taxation Administration of BiH returns the VAT calculated on the funds paid from the Public 
Administration Reform Fund in BiH. 
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The total amount of funds spent from the PAR Fund for development and implementation of 
software for budget planning and management with a module for automatic salary planning 
and integrated component for gender responsible budgeting is BAM 1,195,389.59. 

Table 7 - Overview of expenditures, with and without the VAT, by the type of expense 

Type of expense Amount with the 
VAT 

Amount without the 
VAT 

Review of the condition and analysis BAM 243,281.37 BAM 207,932.79 
Draft of the project documentation BAM 31,411.41 BAM 26,847.36 
Software licences for 376 users BAM 305,809.73 BAM 261,375.84 
Software corrections and additional modules BAM 300,734.98 BAM 257,038.44 
Trainings BAM 102,479.73 BAM 87,589.51 
Accompanying expenses BAM 75,460.32 BAM 64,496.00 
Procurement of Equipment BAM 339,428.28 BAM 290,109.63 
TOTAL: BAM 1,398,605.82 BAM 1,195,389.59 

Is the consumption of resources in line with the plans?  

Only the funds earmarked for the accompanying expenses were not spent fully, i.e. about 2/3 
of these funds were spent. This saved the money in the amount of BAM 38,955.74, including 
VAT, i.e. BAM 33,295.50 without VAT. Since all the remaining planned funds were spent in full, 
this represented a saving of 2.8% compared to the total spent funds.  

Through implementation of the initial project, a justified need for an additional number of user 
licenses (additional 76 licenses) occurred, as well as for an automatic module for salary 
planning which influenced also the modification of the initial plan of the total expenditure. As 
part of this expanded plan, all the funds were spent in accordance with the plan, with the 
exception of the aforementioned accompanying costs that were related with the organisation 
of the study tour, professional seminar, internal workshops and promotion of the project with 
a final conference. Exactly on the occasion of organisation of the Final Conference, there was 
no spending of the accompanying expenses funds, considering that the Conference was 
implemented in the premisses that were given for those needs by the Parliamentary Assembly 
of BiH. 

Spending related with upgrade of the BPMIS by a component for gender responsible budgeting 
was fully in line with the plan. 

Are the spent resources sufficient for achievement of the planned outcomes?  

Spent resources are sufficient to create assumptions for establishment of a functional BPMIS, 
i.e. its introduction in the financial system of Bosnia and Herzegovina. Sufficient number of 
licences was procured, a sufficient number of officers was trained, the necessary equipment 
was procured and the system is operational (except in the Brčko District, which has already 
been discussed). For full achievement of the planned outcomes in terms of long-term benefits, 
it will be necessary to ensure adequate maintenance of the system (more on this can be found 
in the part of the Report related with sustainability).  
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Was it possible to achieve the same or similar outcomes  with less consumption of 
resources?  

The answer to this question is contained in the answer to the question whether it was 
necessary to implement all these activities through three different contracts, and through two 
different projects? In other words, was it was possible to implement all this through one 
project? In that case, the necessary analyses, corrections, modifications, testing and trainings 
would be carried out "on one, not two expenses", that could be, realistically expected, lower 
than the costs made this way. Also , it is reasonable to expect that the end result would be 
delivered earlier than it was the case.  

Criterion 3: EFFECTIVENESS 

Given the fact that the criterion of effectiveness is linked to the results achieved, and the fact that the results in 
the District were absent while they were partially or fully achieved at the state and entity levels, the statements 
below apply to the state and entity levels, but not to the Brčko district. 

Are the planned results achieved?  

The text below stated the planned results within the basic project - BMIS. In addition to the 
results, there are also listed indicators as specified in the project documentation. From the 
aspect of evaluation of this project, some of the indicators are not applicable, but were listed 
as such nevertheless, and assessment of results was given in accordance with their 
interpretation by the evaluator. All assessments were given on the basis of the facts, and were 
based on legal and bylaw acts, the information contained in the reports and the user 
statements. 

RESULT 1: Increased efficiency of work of the Ministries of Finance and the Budget Users 

Indicator: Timely planned and created annual and mid-term budgets of the public 
beneficiaries, in accordance with the installed system of the BPMIS 

Evaluation of results: Annual and medium-term budgets are planned in a timely manner, with 
certain limiting influence by some external factors. The process of planning and budgeting 
consists of 10 steps. Some of these steps include adoption of documents by the higher 
authorities19

RESULT 2: Strengthened communication between the Ministries of Finance and the Budget 
Users 

 and the users of the BPMIS system, i.e. institutions participating in the planning 
process, but not in the decision-making process, cannot have an impact on them. Therefore, 
the timeliness of the planning depends also on external factors that may affect the 
postponement of legally set deadlines. The function of the BPMIS in this process is to speed it 
up and simplify it through automation and direct communication between the MFT and the 
budget users. Through discussions with the BPMIS users, it was confirmed that the time 
required for data entry and processing was shortened, which contributes, with improved 
communication achieved by introduction of this system, to increase in efficiency of work of 
these actors in the planning and budget management process. 

Indicator: Number of communication links between the Ministries of Finance and the Budget 
Users at all the levels 
                                                 
19 An example from the BiH administration level: Global framework of fiscal balance and policies of BiH is adopted 
by Fiscal Council of BiH, the Budget Framework Document of BiH and the draft Budget of BiH are adopted by the 
Council of Ministers of BiH, the Budget of BiH is adopted by the Parliamentary Assembly of BiH 
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Evaluation of results: All the institutions that are independent budget users have at least one 
license and at least one communication link with the Ministry of Finance20

RESULT 3: Offered possibility to create a systematic link between the priorities of the policy 
and the budget, which would be cost effective and adapted to the beneficiary 

 on their 
administration level. In the planning phase, the budget users, through the BPMIS, via the said 
communication links, communicate with the Ministry of Finance in accordance with the 
Instruction 1 in the period February - April, and in accordance with the Instruction 2 during 
July. 

Indicator: Budget users, in a cost effective manner, which is fully adjusted to the user, are set 
based on a system link between the priorities of the policy and the budget 

Evaluation of results: Although the budget is not adopted by the program structure, the 
system allows for planning, recording and monitoring by the program structure of the budget. 
In practice, there are certain limitations that affect the creation of an adequate link between 
the policy priorities and the budget. An example of one of these limits could be the link with 
the medium-term planning at the state level. That is, the deadline for adoption of the Medium-
Term Programme of the Council of Ministers of BiH21 is 30 June, which is also the deadline for 
the adoption of the Budget Framework Document22

RESULT 4: Enabled timely and cost effective draft of various reports, which offers a support in 
drafting analyses and in the process of final decision making 

. Both documents are adopted by the 
Council of Ministers of BiH, and these documents are interdependent, related with the same 
three-year period and prepared by different institutions. All this affects the difficulty in 
establishing links between the policy priorities and the budget in the planning phase. Another 
example of inconsistency can be the example of different definitions of the term "programme" 
in the legal and bylaw regulations at this administration level. So, the Decision on the 
procedure of medium-term planning and reporting in the Institutions of BiH defines the 
"programme" as a set of related projects that together contribute to implementation of the 
objectives of the plan, while the Law on Amendments to the Law on Financing of the 
Institutions of BiH defines the "programme" as grouping of similar activities or services 
implemented by the relevant ministry or budget user in a certain period of time in order to 
achieve its strategic objectives. However, it is important to note that the BPMIS information 
system technically allows creation of the necessary logical connection between the priorities 
and the budget, but its creation in practice has still not taken hold fully. 

Indicator: The number of drafted timely and cost effective reports needed for support when 
drafting analyses and when decisions are being made 

Evaluation of results: The system allows several different types of reports, and all reports can 
be exported to Excel, Word and PDF. The most used option is "compare", while, for example, 
the option "legal reports" is less used. However, the users point out that there is a need to 
improve the system in the segment of reporting.  

RESULT 5: Improved transparency and reliability of the public sector in a manner that allows 
the decision makers, auditors and citizens to use the information generated by the BPMIS in 
                                                 
20 In Brčko, that is the Directorate for Finance of the Brčko District of BiH 
21 The Decision on the procedure of medium-term planning, monitoring and reporting in the institutions of Bosnis 
snd Herzegovina (Official Gazette of BiH, No. 62/14). 
22 Law on Financing of the Institutions of BiH (Official Gazette of BiH 61/04) and the Law on Amendments to the 
Law on Financing (Official gazette 49/09) 
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order to estimate and research the institutional execution towards the set political objectives. 

Indicator: The number of used information over the BPMIS by decision makers, auditors and 
citizens in order to better evaluate and research institutional execution against set political 
objectives 

Evaluation of results: Contribution of the BPMIS to improvement of transparency and 
reliability of the public sector is limited. The system generates information that can be used to 
assess and research the institutional performance against the set political objectives, but their 
public availability is limited and decreases with the expansion of the circle of potential users of 
the information. In other words, the availability of such information to decision makers is in a 
way implied by itself, while availability of such information to the public is limited. There is no 
part of the system which is open to the citizens, nor such kind of information published, for 
example, on the website of the ministry of finance. The Information that could be considered 
as valid for assessing institutional performance against the set political objectives are available 
to the public indirectly on the website of the Parliament where the Budget Proposal is 
published, pending adoption of the budget. After adoption, the Budget is not published in that 
form containing the aforementioned type of information.  

RESULT 6: Minimised mistakes of the existing system, which occur because of complexity in 
unifying excel worksheets by numerous budget users. 

Indicator: The number of mistakes in the existing system, occurred as a consequence of 
unifying excel worksheets by numerous budget users. 

Evaluation of results: Before introduction of the information system "BPMIS" the budget 
planning took place through the use of Excel files, and on that occasion there was a risk of 
errors caused by human factor, either in part of the entry or modification of formulas in files, 
or in the part of merger of these files, and their aggregation. Introduction of the BPMIS 
reduced the number of errors by reducing the risk of human factor exactly by automating the 
said operations. This way, the number of errors is minimized. 

RESULT 7: Enabled introduction of rules, in a manner that additional information could be 
obtained in a timely and cost effective fashion 

Indicator: The number of introduced rules / rulebooks, in a manner that additional information 
could be obtained in a timely and cost effective fashion 

Evaluation of results: The system allows creation of new, edit or deletion of the existing rules 
that might provide additional information in a very quick and efficient manner. So it is possible, 
by using the aforementioned rules, to create various scenarios in which the system 
automatically, in accordance with the set scenario, calculates. The scenario can be created on 
each node in the budget structure. 

RESULT 8: Enabled introduction of rules in order to reject the budget submissions / requests 
immediately after the input, enabling on that occasion well set process of budget planning 

Indicator: The number of introduced rules / rulebooks, which defined how budget submissions 
/ requests are rejected immediately after the input, which enables further ordering of the 
process of budget planning 

Evaluation of results: There are certain rules in the system that allow rejection of budget 
submissions immediately upon entry if they are not properly entered. An example could be 
input of salaries where the total amount of entered individual salaries can not exceed the 



Evaluation Report - Budget Management Information System (BPMIS) 25 

 

planned funds for salaries. In other words, the total amount of analysis can not exceed the 
intended synthetics, and/or the system will not allow such an entry. 

Are the project deliverables in accordance with the plan by the methodology, scope and 
quality? 

As it has been already stated in the report, methodologically, the project approach is in line 
with best practices of implementation of such projects. The project deliveries, by 
methodology, scope and quality meet the demands of users. 

The exception is the planned integration of the system for planning and management (BPMIS) 
with the system for budget execution (FMIS), which at the state level was not done because 
the codebooks in these two systems were not harmonized. The only two harmonised 
codebooks, at this time, are the account plans. It is expected that the problem of harmonizing 
the codebooks would be solved with the new Ordinance on program budgeting, after which 
the said systems could be integrated. 

 

Criterion 4: IMPACT 

Which effects the project should have produced?  

According to the terms of reference, implementation of the standard unified BPMIS in all the 
budget institutions, using the newest technology, should represent a cost effective solution 
that would reduce the costs of management and coordination of operations of government 
finances, supporting the decision making process in planning and allocation of resources and 
management of the government money. What is crucial for facilitation of timely reception of 
information needed for management and coordination of government financial operations is 
unification of information systems in order to provide more quality support to budget planning 
and management. 

Primary expected effects of the project include reducing the cost of managing and 
coordinating the operations of government finances through improvement of coordination 
and communication of the ministries of finance with the budget users, increase of accuracy 
and quality of the budget, and reduction of the time required for budget drafting. 

Which effects the project produced?  

Computerization of the system improved coordination between the ministries of finance at all 
the levels of authority and budget users. The project created a centralized database in the 
Ministries of Finance, it enabled a direct access to budget users and it improved accuracy and 
quality of the budget, and the time needed for budget drafting was shortened. This way, the 
system of budget drafting included the standards and the methods by which European 
countries work, which significantly reformed this area, first of all, because of the programme 
possibility for more quality explanation of the planned spending. 

Implemented solution is in line with EU regulations and represents a tool for application of the 
current budget methodologies, which include also program budgeting. The project linked 
about 260 budget institutions in a centralised system that allows an online access, quality 
monitoring and management of all steps in the budget preparation with provision of all the 
security aspects. 
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For the budget users this means a great saving in time, because the process of budget requests 
preparation has been simplified to a significant extent, with existence of controls that prevent 
occurrence of mistakes and direct the users and institutions in preparation of budget requests 
in a proper manner.  

What is there for the wider social community from the 
project deliverables, and/or from their application in 

practice? 

Efficiency and effectiveness of planning and budget management is directly correlated with 
the quality of life in the country. The budget is much more than a simple accounting 
presentation of incomes and expenses, whose main functions are political, legal, economic 
(allocative, redistributive, stabilization), financial, planning and control. The budget is the main 
instrument for determining the policies of every government and an instrument for 
transformation of the government priorities in concrete programmes and services that 
includes making clear-cut decisions on economic and fiscal objectives and making decisions on 
the most important policy priorities and the results that the government aims to achieve, and 
allocation of budgetary resources in accordance with the given policies. On the other hand, 
making wrong decisions can lead to a lower economic growth, fiscal and monetary instability, 
and inefficient and ineffective spending focused on inappropriate objectives. 

Gender budgeting refers to the analytical procedures and actions that classify the expenses 
and revenues in the budget in accordance with their different impact on men and women. Its 
goal is to identify the places where collection and distribution of state money is unjust. The 
result of that recognition is not that all the revenues and expenditures are equally distributed 
to men and women, because they can have general, common, as well as different needs, but 
that women's and men's needs and priorities are weighted equally and that their contributions 
to economic and social development are valued equally.23

Criterion 5: SUSTAINABILITY 

 

 

Are there established necessary mechanisms for sustainability of the project 
results?  

The establishment of new mechanisms in the context of results sustainability is reflected 
primarily through the obligation of the budget users to plan the budget through the BPMIS 
system, which stems from the implementing regulations. Specifically, in accordance with the 
Instructions 1 and 2, and bylaws24

To achieve some results that are not, or are only partially achieved, it will be necessary to 
previously establish new mechanisms, and there one can not speak about mechanisms for 
sustainability, but the mechanisms for achieving results. Such is the case, for example, the 
aforementioned creation of systematic links between policy priorities and the budget, or e.g. 
on the matter of use of information generated by the BPMIS for assessment of institutional 

, the network access to budget preparation is done through 
the BPMIS. This achieved the essential prerequisite for sustainability of the results.  

                                                 
23 Rodno odgovorno budžetiranje, Prof. Azra Hadžiahmetović, Prof. Tatjana Đuric-Kuzmanović, Prof. Elizabeth M. 
Klatzer, Dr. Marija Risteska; Publisher - IKD „UNIVERSITY PRESS – MAGISTRAT Izdanja“ Sarajevo, November 2013 
http://arsbih.gov.ba/wp-content/uploads/2014/01/GRB_UNW.pdf 
24 E.g., at the state level, that is the Decision on the procedure of medium term planning, monitoring and reporting 
in the Institutions of BiH 

http://arsbih.gov.ba/wp-content/uploads/2014/01/GRB_UNW.pdf�
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performance against the set policy goals. Essentially, thus defined, these results are beyond 
the scope of this project, and the lack of mechanisms for sustainability can not be taken as a 
shortcoming of the BPMIS, but of the system that is much wider than it and it implies the 
existence and full application of the concept of the programme budget.  

Similar case is also with the gender responsible budgeting, where the information system that 
makes it possible is only a precondition and should be regarded as a technical function, while 
qualitative and/or content aspect depends on other factors and involves changes in perception 
of users and trainings in that direction. 

In which way, in the long term, the project results would be used and 
improved through practice?  

Regular use of this information system will open new issues, new problems and new needs. So, 
at the state level, the MFT already performed some adjustments of the system, in the 
following segments: 

a) additional functionality of entry and collecting the records of number of employees per 
programme and per ordinance of the institution, 

b) additional opening of the columns for spending, 
c) additional item "state revenues" in accordance with the Instruction 1. 

There is no doubt that in time there would be a need for some additional upgrades or 
improvements of the system. On the other hand, taking into account that it is a system that is 
used only in one or two cycles of planning, it would be reasonable to expect that over time, 
due to continuous use, the results and effects of the BPMIS would be increasingly important 
and grow in quality and weight.  

Does the project results sustainability require additional financial, institutional or 
political resources, and what is the probability of their availability in the long term?  

For maintenance of the BPMIS at the state and the entity levels, the amount between BAM 30 
and 60 thousand is allocated per year. Approximately the same amount is necessary to provide 
for each subsequent year of use of the system. In addition, the practice has shown that it takes 
some improvements or adjustments of the system, and some of them have already been done. 
Therefore, it is realistic to expect that in the coming period it would be necessary to allocate 
certain funds for these purposes. However, from the budgetary perspective, since these are 
not significant allocations, the expected probability of their availability for a longer period is 
not in question. 

What are the assumptions and risks that can, in the long term, condition a 
restricted use of the project results? 

Integrating the system for budget execution is one of the prerequisites for a long-term use of 
project results. In addition, in order to use the results of the project to their full extent, it 
would be necessary to continue the efforts to introduce the programme budgeting and gender 
responsible budgeting. Only when their practical application is complete, it can be said that the 
project results are in full use. Until then, a limited use of project results can be noted. 

The current model of programme budgeting at the entity levels does not allow grouping of 
budget users within the same programme, because it is designed in such a way that in the 
hierarchy of the system the budget user is above the programme. The practice has shown that 
the model of the programme budget needs to be adjusted so that, where appropriate, the 
contribution of several budget users to the same programme objective is clearly visible. The 
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said changes represent a commitment of the users in the entities in the coming period, which 
will include amendments to laws and bylaws, and in line with that, a significant upgrade of the 
BPMIS. Given that these are significant functional software changes that go beyond and cannot 
be a part of the maintenance contract, it would be necessary to provide additional funds for 
the said upgrades. Application of this model of programme budgeting should not be expected 
before 2017, and/or the cycle of budget planning for 2018. 

5. CONCLUSIONS 
In the context of the effects of this project, the BPMIS can not and should not be viewed in 
isolation from other parts of the system in the overall system for public finance management. 
BPMIS represents an automation of the entire process of budget preparation, and through 
integration with the budget execution system and the public investment management system 
represents a whole unit. The component of gender responsible budgeting in the context of this 
project, is an additional functionality in the aforementioned system and as such is perceived 
through this report as well. 

At the state and the entity level the BPMIS is established, taken over by the user and regularly 
used. The planned results were mostly achieved, and where they were not, assumptions were 
created for their full implementation. Logically, the effects of the project should not be 
missing, if certain assumptions are met.  

On the other hand, in the Brčko District, due to objective and subjective factors, partly 
conditioned by the specifics of the budget process, there was no establishment and therefore 
no use of the BPMIS.  

Therefore, the overall evaluation of the results and the effects of this project at the state and 
the entity level is extremely positive, with emphasis on the need for additional efforts and 
resources in order to implement the BPMIS in Brčko. 

6. RECOMMENDATIONS 
1. Adjust the BPMIS to the needs of the beneficiaries in the Brčko district and ensure its 

application in practice; 

2. Carry out integration of the system for planning and management with the system for 
budget execution at those administration levels where it has not been done; 

3. Continue efforts to completely transition to programme budgeting; 

4. Ensure compliance of the process of medium term planning and the process of budget 
planning; 

5. Continue creating preconditions for full application of the concept of gender responsible 
budgeting; 

6. Strengthen the capacities of the Office for Budget Planning in Brčko, and provide the 
necessary IT capacities of the Finance Directorate of the BD so the project results in the 
future could be taken over in an appropriate manner; 

7. LEARNED LESSONS 

Through the evaluation of this project, some questions opened that could not be answered, 
but we think that they should be noted and discussed at some other time. That is the question 
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that begs asking is what is meant by the common project? Is a common project the project that 
has 4 separate users in 4 administrative systems and that should produce 4 softwares for their 
specific needs? Is a common project the one in which 4 analyses have to be drafted, 4 technical 
specifications drafted and 4 different equipments procured? In doing so, please note, these 
systems i.e. softwares do not necessarily need to communicate with each other. Upon 
completion of this project, we will have 4 maintenance contracts between 4 users and one 
implementer, the one which has the source code. The only thing that is common in these types 
of projects are the type of need, the source of funding and, later, the implementer (the third is 
the consequence of commitment to common projects).  

Finally, the aspect that is very important for future projects that would deal with software or 
equipment procurement, concerning the training of professionals who would administer and 
in any way maintain the system. That is, when planning such trainings, it is important to take 
account of their duration, type and quality. In other words, it is important to take into account 
the outcome of the training, which should be aimed at enabling the user to independently 
operate and maintain the system (where possible). For example, with purchased equipment, 
the user should be trained to independently, in most situations, maintain the system in order 
to avoid the situations where the user, due to inadequate training, is often required to call the 
supplier of the equipment and pay them for the service of maintenance. 

 

Date of Report: 3rd November 2015 

Dates of Evaluators’ Visits: 28 April – 14 May and 9 October – 2nd November 2015 

Interviews with: see the list of interlocutors in the annex. 
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Annex 1 - Logical Framework 

 Intervention logic Objectively verifiable indicators Sources of verification 

General 
objective 

The objective of this project is to increase the efficiency 
and effectiveness of budget management by creating and 
implementing a modern budget management information 
system (BMIS) in accordance with best European 
practices. The objective thus defined is at the same time 
compatible with the key objectives of the Action Plan 1 of 
the public administration reform – area of Public Finance 
as follows: 
 PF2: Increase of efficiency and effectiveness of budget 

management, especially activities of budget 
management 

 PF2.1.6. Develop software for budget drafting, which is 
compatible with the treasury system. 

Generally observed the objective of this project is to 
implement the BIMS on the state level, the entity level and 
the Brcko District level. 

1. BMIS implemented on state level, FBIH, RS  and 
BD level 

2. Increased efficiency and effectiveness of the 
budget management through implementation of 
the BMIS  

3. Developed software for budget preparing, which 
is compatible with the treasury system 

 

Ministry of Finance and 
Treasury of BiH,  
Federal Ministry of 
Finance, 
Ministry of Finance of the 
RS,  
Directorate for Finances 
of the BD,  
Public Administration 
Reform Coordinator’s 
Office 

Purpose 
of the 

Project 

The purpose of the project is design and implementation 
of a modern BMIS system, based on centralized 
databases which would be situated in the MoF premises, 
in a manner that all budget institutions access the budget 
preparation through an online system, with provision of all 
the benefits to the beneficiaries, that are brought by 
modern information systems. 

Currently situation pointed that the budget users still input 
the requests by hand in the Excel format, where is a great 
possibility of a mistake when inputing.  
Implementation of a standard integrated BMIS across all 

1. Produced and implemented modern BMIS 
system 

2. All budget users have access to planning and 
preparation of  budget through an online base, 
with implemented security and other aspects 
borne with them by modern information systems 

3. The costs of managing and coordinating the 
governments’ finances operations reduced 

 

Ministry of Finance and 
Treasury of BiH,  
Federal Ministry of 
Finance, 
Ministry of Finance of the 
RS,  
Directorate for Finances 
of the BD,  
Public Administration 
Reform Coordinator’s 
Office 



 

 

Results 

1. Increased efficiency of the Ministries of Finance and 
Budget beneficiaries 

2. Strengthened communication between the Ministries of 
Finance and Budget beneficiaries 

3. Creation of opportunity for establishing a systematic 
connection between the policy and budget priorities that 
would be cost effective and tailored to user needs 

4. Enabled timely and cost effective drafting of various 
reports providing support in conducting analyses and 
process of final decision making 

5. Enhanced and improved transparency and reliability of 
public sector by allowing the decision makers, auditors 
and citizens to use the information generated by BMIS 
to enable the assessment and research of the 
institutional performance in keeping with the set political 
goals.  

6. Minimizing of errors in the existing system that occur 
due to the complexity of comprising the worksheets in 
Excel from numerous budget beneficiaries  

7. Enabled introduction of rules in a way to ensure access 
to information in a timely and cost effective manner 

8. Enabled introduction of rules to ensure deduction of 
budget claims/requests immediately upon their entry, 
that would concurrently provide a well established 
budget planning process  

 

1. Timely planned and adopted annual and mid-
term budgets of public beneficiaries in line with 
the installed BMIS system 

2. Number of communication links between the 
Ministries of Finance and Budget beneficiaries at 
all levels 

3. The Budget beneficiaries are defined based on 
the systemic connection between the policy 
priorities and the Budget, in a cost effective way 
and with full observance of the needs of 
beneficiaries  

4. Number of generated timely and cost effective 
reports required as a support in conducting 
analyses and decision making  

5. Number of information used over BMIS system 
by the decision makers, auditors and citizens, to 
ensure better assessment and research of 
institutional performance in keeping with the set 
political goals.  

6. Number of errors in the existing system that 
occur due to the complexity of comprising the 
worksheets in Excel from numerous budget 
beneficiaries  

7. Number of rules/regulations introduced in a way 
to ensure access to information in a timely and 
cost effective manner  

B&H Ministry of Finance 
and Treasury,  
Federal Ministry of 
Finance, 
RS Ministry of Finance,  
Financial Division of BD,  
 

budget institutions using the latest technology is a cost 
effective solution which decreases costs of managing and 
coordinating the governments’ finances operations, 
supporting informed decision making process in planning 
and allocation of resources and management of 
governments’ money. Integration of the information 
systems with an objective of support to government 
financial operations is critical to facilitate the timely 
production of information required for management and 
coordination government financial operations. 



 

 

8. Number of rules/regulations introduced to define 
the modality of deducting the  budget 
claims/requests immediately upon their entry, 
that would concurrently provide a well 
established budget planning process  

Activities 

A1: Snapshot of current status and elaboration of draft 
implementation plan 

 Status snapshot and analysis of current procedures 
 Status snapshot and analysis of existing information 

system and HW equipment  
 Drafting of a detailed implementation plan 
 Adoption and acknowledgement 

A2: Additional analysis and drafting of functional 
specification and system design, and HW specification 
proposal  

 Additional analysis 
 Drafting the functional specification and system design 
 Drafting the proposed Hardware specification 
 Adoption and acknowledgement 

A3: Adjustment of the Software, testing on pilot units, 
correction, modification and training plan 

 Software adjustment 
 Drafting of testing plan per pilot units 
 Confirmation of testing plan per pilot units 
 Preparation for testing 
 Testing per pilot units 
 Correction and modification of the system 
 Drafting of a detailed training plan 
 Adoption and acknowledgement 

A4: Implementation of the system per locations and training 
of users 

 Procurement and installation of HW equipment, system 
SW 

 Installation of Budget management Software required 
for testing 

 Installation of Software for budget management to a 
production environment 

  



 

 

 Preparation for the training the of users 
 Training of users 
 System maintenance during operation 
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Annex 2 - List of Interlocutors / Interviews 

No Name and 
Surname  Relation with the Project  Institution Place Date 

Meeting 
held 
(yes/no) 

 Azra Branković Project manager PARCO Sarajevo 28 April 2015 yes 

 Halida Pašić Member of the IT 

Ministry of finance of BiH Sarajevo 

5 May 2015 yes 

 Danijel Vujica Member of the IT 13 May 2015 by phone 

 Alija Aljović Member of the IT, Member of the ST Ministry of finance of FBiH Sarajevo 12 May 2015 yes 

 Osman 
Osmanović Member of the ST 

Directorate for Finance of the BD Brčko 

14 May 2015 
&  15 October 2015 

yes 

 Danijela Ristić Representative of the beneficiaries 

14 May 2015 

 Nedžad Kurtović Member of the IT, Member of the ST no 

 Velida 
Mrkaljević Member of the IT 15 October 2015 yes 

 Nikola 
Miljanović Representative of the implementer SRC sistemske integracije d.o.o. 

Serbia Sarajevo 9 October 2015 yes 

 Svetlana 
Radovanović Member of the ST Ministry of finance of RS Banja Luka 2 November 2015 yes 
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Annex 3 - The list of shortcomings of the BPMIS in the Brčko District 
 
This annex states the shortcomings in application of the BMIS, which the Office for preparation 
of the Budget of the Brčko District of BiH noted and recorded during April 2014. 
 
The noted shortcomings are: 
 
1. Input of plan of incomes from indirect and direct taxes was not enabled, as well as 

financing from loans and surplus of revenues over expenditures from earlier periods 
(Instruction No. 1 and Instruction No. 2). So far, we were recording them on the 
organisation code 00000000, which is now not possible. 

 
2. In the part of prescribed reports, which make the Framework budget document, no report 

was created: 
 

- "Initial top budget levels of users per organisation and economy categories - 
Overview of user requests and indicative top levels", jointly per budget users (level 
of division) and jointly for the whole budget 

- "Overview of budget user requests and indicative top levels of expenditures" (gross 
salaries and provisions; remuneration of employee expenses; material expenses; 
grants and subsidies, capital budget and joint overview of requests and indicative 
thresholds) 

- Division of budget ceilings on: current expenses, capital expenses, payment of debt, 
court judgements and reserves  

- "Estimate of budget revenues of the Brčko District - analysis and synthesis". 
 

All the said reports are for a three-year period. 
 
3. There is no possibility left to increase, decrease or some other change of the planned 

incomes and financing after the initial input by the budget users, and/or by the Directorate 
for financing, after solving the problem under item 1 (the said problem is related with both 
the registered incomes in the instruction 1, and in the in the instruction 2). 

 
4. Since the incomes planned and adopted in the first plan year in the Budget Framework 

Document make the Income Projection for the Instruction No. 2, there was no possibility 
left to transfer their plan from the Budget Framework Document in the annual budget (of 
course, with the possibility of certain corrections by the budget users, and/or by the 
Directorate for Finance). 

 
5. In the part of input of explanations by the budget users (level of division), there is no 

possibility of input of explanation by the budget user which represents a "Strategic 
objective". Strategic objective is related with the budget user (level of division). Spending 
units, i.e. programmes within the budget user (level of division) have operational 
objectives (Table T0 in the Instruction No. 1 so far).  

 
6. At the training, we were explained that the accounts 611100, 611200, 612100, 614100, 

614200, 614300, 614400, 614500, 614600, 614700, 615100, 615200, 615300, 616100, 
616200, 616300, 616400, 821100, 821200, 821300, 821400, 821500, 821600, 823100, 
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823200, 823300 (accounts that finish with two zeros are treated in the end as K6). It is 
necessary to enable their input  in the codebook of economic classification, so it could be 
used for input of budget lines. That is not possible at the moment, because the said 
accounts were deleted from the codebook, and the application makes the input of once 
deleted accounts impossible.  

 
7. In the expenditure units 1603002 – Court judgements and specific decisions, court and out-

of-court settlements, 16030003 – Domestic and foreign loans and debt payment, 
29010001 – Budget reserve funds, 19050002 – Permanent financial aid, 19050003 – Other 
peoples' assistance and care, 19050004 – Child provision, 19050005 – Maternity provision, 
19050006 – Equipment for newborn, 19050007 – Children and adults under guardianship, 
19050008 – One-time assistance – solidarity fund, 19050009 – One-time financial 
assistance to retired people, 19050011 – Funds for subsidies to people in social need, 
19050012 – Accommodation of juveniles and adults in institutions, 19050013 – 
Procurement of medications and expenses of funeral for users of permanent social aid, 
19050014 – Refund to economic operators for maternity leave, 19050015 – Expenses for 
public kitchen, when putting in an explanation of the programme, when putting in the 
number of employees (0), considering that these expenditure units and/or programmes 
which they relate to have no employees, the number 0 is automatically changed in number 
1. This increases the number of planned employees, without it realistically being so. 

  
8. In the part of the legal reports, which make the book of Proposals and final version of the 

budget, in the report B - Overview of budget users per organisation-economic classification 
- (Synthesis) only the expenditures should be generated, and not the incomes and 
expenditures as it is currently in the report. 

 
9. In the part of the legal reports, which make the book of Proposals and final version of the 

budget, there is no report Overview of the budget users per organisation-economic 
classification - (Analysis per departments and institutions), which is necessary for the book 
Excerpt from the Budget Proposal, which is printed for the needs of public discussion, 
and/or analytic overview of expenses from the Budget proposal at the level of the budget 
user (level of division). 

 
10. In the part of the legal reports, there is no report for the grants and subsidies from which 

the total amount of the planned grants and subsidies would be visible, in which 
organisation units and in which economic code (614100, 614200, 614300, 614400, 614500, 
614600, 614700, 615100, 615200 i 615300) the grant was planned, and/or the subsidy, as 
well as a precise title of the grant (descriptive part), as the budget users put them in the 
Instruction 2. 

 
11. There is no report (summary) in the programme format (Overview of all the programmes 

per economic classification and overview of the main programme per economic 
classification). 

 
12. In the application (Instruction 2), entry of positions (jobs) is created in such a way that the 

Directorate of Finance, each year, from the codebook of jobs, forms a set of jobs in which 
they enter the titles of all the jobs the District Budget for the coming year with gross 
salaries amounts, from which the budget users transfer the jobs in their Detailed requests 
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for salaries. This method does not suit our way of planning positions in the Detailed 
requirements for salaries for several reasons, primarily because of the fact that in certain 
number of budget users, the amount of gross and/or net salary changes each year and at 
the moment of sending the Budget instructions 2, the Finance Directorate has no 
information and does not know what would be the net and/or gross salary at particular 
positions. This is particularly true for the positions and gross and/or net salaries in the 
Judiciary (salaries of judges, prosecutors and attorneys), in the Audit Office and in the 
Assembly, whose budget requirements, in accordance with the Budget Law, the 
Directorate, and/or, the Government and the Mayor, could not change, and/or determine 
the amount of wages. Also, pursuant to the Law on salaries of police officers, each year the 
salaries in the police are changed. We think that the budget users should enter the 
positions in the Detailed request for salaries from the codebook of jobs. The Codebook 
should, in addition to the title of the job, include also the salary grade with the 
corresponding net and/or gross salary, depending on whether it is a job that is reported 
(planned) in the Pension and Disability Insurance of the RS and the FBiH. This would apply 
to those positions (jobs) that have corresponding (respective) pay grade in accordance with 
the Law on salaries, and for those positions that do not have a pay grade, the budget users 
would select the position, and they themselves would enter, and/or, change the net and/or 
gross salary. 

 
13. In the part of the application for entry of detailed requirements for salaries, it was created 

in a way that was applied before 2013. Since 2013, the positions are entered in the 
Detailed request for salaries, in such a way that there are differences in gross salaries and 
calculation of contributions paid by employers for employees, depending on which pension 
fund (the Pension Fund of the Republic of Srpska and Pension Fund of the FBiH) the 
employees belong to(e.g. employees with the same salary grade have the same net 
salaries, and depending on which Pension Fund they belong to, different gross salaries.) 
Employees belonging to the Pension Fund of the FBiH have a calculated additional 6% of 
contribution paid by employers. 

 
14. When entering salaries, (in the Instruction No. 2) it was not enabled to have in all the 

versions and "levels" of the budget (initial, adjusted, a proposal for the government, a 
proposal for the Assembly) entries of also the changes to the Detailed requests for salaries 
per positions in relation to the initial request of the budget user. There was a possibility left 
that the planned funds for gross wages, economic code 611100 and the funds for 
contributions paid by the employers, economic code 612100, are increased or decreased 
through input of budget lines, while keeping the Detailed request for salaries unchanged, 
i.e., remaining at the level of the request of the budget user. This way does not allow to 
clearly see what the possible correction (increase or decrease) of the planned funds is 
related to. In other words, this way, the level of the planned funds in the Detailed request 
for salaries does not match the planned funds in the budget line. 

 
15. When entering positions in the Detailed request for salaries, there is no possibility of 

entering the text referring to the additions to the salary, e.g. addition for work of the police 
officers, inspectors, educators, judges and prosecutors, de-miners and fire-fighters, 
replacements for maternity and parental leave, workers on sick leave etc. which is visible, 
but that option was left only when entering budget lines, and/or on the occasion of entry 
of the aggregated figures of gross wages on the economic code 611100).  
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16. When entering the necessary funds for contributions paid by employers, there is no 

possibility of entry of an additional service that is visible in the Detailed request for 
salaries, but that option is left only when entering budget lines, and/or when entering 
aggregate amount of contributions paid by employers on the economic code 612100). In 
the Detailed request for salaries, it can not be seen what was the additional service, e.g. for 
police officers, de-miners and the like. 

 
17. In the web application (Instruction No. 1), when showing and printing the data on the 

entered expenditures of the users, only the first explanation is visible, while there are no 
possibilities to see an explanation of additional funds or savings, and also, explanation of 
only one currently selected year is visible, and not all years (3 years). 

 
18. According to our understanding, the application has no possibility of entering amendments 

to the budget (budget rebalancing), in the way we adopt them, as well as the changes that 
occur in the budget plan, which relate to the implementation of the Decisions on internal 
reallocation of approved budget funds. 

 
19. In our understanding, the entry of capital budget by capital projects was not defined, i.e. its 

monitoring, as in the current year (the first year of validity), so in the following two years. 
 
20. In the WIN application in the codebooks, there is no possibility to delete items (codes) that 

were entered during the testing and training, which could be a problem in setting the 
future of codes. For example, in the code book of budget users, during training, the code of 
the spending unit 31010001 was entered, entitled "test 2", and it was the first next one in 
the series of codes of budget users, which in the case of formation of a new budget user, 
should be assigned to that budget user.  

 
21. In the WIN application, in the codebook of jobs, the jobs are not arranged chronologically 

by codes as the codebook was delivered.  
 
22. In the WIN application, in the codebook of the programmes, the application does not allow 

to delete the mistakenly assigned spending unit to the programme, although there is an 
activated option "Delete" (after removal of wrongly assigned spending unit, the removed 
wrongly assigned spending unit remains).  
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